
Draft Agenda for NPDES Permits Session with HDOH, December 2012 

Desired outcome: Commitment from DOH that FY13 permit issuance schedule will be achieved. 

1. Highlights:  

a. Applying TST statistical WET approach in all permits. 

b. Improving permit quality – RPAs are being conducted, WQBELs are being 

applied, impairments/TMDLs and other permit-specific issues (i.e. appropriate 

WET species) are being addressed. 

c. Identifying rule changes needed to address permit implementation. 

d. Hired another permit writer. 

2. FY 12 HI Permit Issuance – End of Year Summary 

 # Proposed 

# Issued  

By EOY 

% FY12 

Schedule 

Completed 

# Moved to 

FY13 

Schedule 

# Current / Total  

EOY 2012b 

% Current 

EOY 2012b 

Majors 10 3 30% 4a 8/18 44% 

Major 

MS4s 
1 0 0% 1 1/2 50% 

Non-

SW 

Minors 

2 reissue/1 

new 

1 reissued/ 

1 new 
67% 0a 20/33 61% 

Minor 

MS4s 
0 0 n/a 0 2/9 22% 

SW 

Minors 
0 11c n/a n/a 63/79c 80% 

General 

Permits 

12 reissue/ 2 

new 
0 0% 13a 12/12d 100% 

Total 28 5* 18%* 18a 106/153b 69% 

a NOT moved to: PGP final 10/21, Kahe G.S. final 10/24; Chevron, Schofield, and Waikiki Aq. not yet final.  
b Based on actual issuance; ICIS not up-to-date (does not reflect new minor and reissuances of majors) 
c Based on ICIS 
d All 12 general permits expired 10/21/12 

*Excludes stormwater minors, as not part of commitments 

 



FY12 results: 

a. Majors %current increased from 28% in FY11 to 44% FY12.  

b. Overall %current decreased from 77% in FY11 to 69% FY12. 

c. Only completed 18% of FY12 work plan commitments. 

3. FY13 permit issuance schedule (see below) 

a. General Permits reissuance  

b. Permit(s) for Class 1(a)/AA waters 

c. QA/QC 

4. Contractor support for permits – need additional support? 

a. Reminder on schedule 

b. Support needed for development of implementation documents / other? 

5. Simplification of NOI submittal process 

6. List and schedule for rule changes supporting permit development 

FY13 Permit Issuance Schedule 

First Quarter (October 2012 - December 2012) 

1. Yacht Harbor Towers AOAO HI 0020346 

2. Honouliuli WWTP* HI 0020877 

3. Sand Island WWTP* HI 0020117 

Second Quarter (January 2013 - March 2013) 

4. Kailua Regional Wastewater Treatment Plant* HI 0021296 

5. Pearl Harbor Naval Shipyard & IMF Drydocks 1-4* HI 0110230 

Third Quarter (April 2013 - June 2013) 

6. Hilo WWTP* HI 0021377 

7. Ameron Hawaii Sand Island Facility HI 0021075 

8. Island Dairy (new CAFO, no application yet) 

9. Hawaiian Cement – Halawa Quarry HI 0000558 

10. Agribusiness Development Corporation HI 0000086 

Fourth Quarter (July 2013 - September 2013) 

11. Wailua Wastewater Treatment Plant* HI 0020257 

12. Marine Corps Base Hawaii Kaneohe Bay Water Reclamation Facility* HI 0110078 

13. DOT-HWYS MS4* HI S000001 

14. Halfway Bridge Rock Quarry and Crusher HI 0020842 

*MAJOR FACILITIES 

Highlight is contractor support permits, Bold for FY12 contractor permits carried over  


